MIIAM II	racker (Request	ts for Support F	rom the US Military): DART-Mo	as of: <u>4/10/17</u>								
	Prioritization & Type						STATUS as of NOW						
	URGENT (Next 24 / Life and Limb)	Priority (Next 24- 48 Hours)	Routine Next 48- 72+ hours) 	Consignee/ Requestor	Task	Submitted Date		Working / On -Going	Not Done/ Cancelled by Requestor	Not Done / specify Reason	Submitted- Waiting		
- 1 - 4	X	 	I L	DART	Monrovia Medical Unit	09.04.14	Complete (Date)	!		L !			
1.1	x	!	!	_ IDART	ADVON Team	9.10.14	X		<u> </u>	<u></u> !			
1.2 T	^	¦	;;		Med Planner for 25 Bed	9.10.14	* *		 	 			
1.3		l x		DART	Life sustainment for staff of 25- Bed	9.28.14	х	ONGOING					
2 1	x			DART	3 Person DART Augmentation	9.07.14			<u> </u>	+ ; L !			
3 1	x	!		IDART	1200 Cots sourced and transport	9.09.14	Х			 			
4 7	x	I I— — — →	! ! — — — - — — :	DART	2 Mobile Labs	9.10.14	X		, +	<u> </u>			
5 i	x	i i	i 	DART 	1000 Cots sourced and transport	9.11.14	2/2 Ooperational on 3 OCT 14	 	i +	i 	i i		
6 1	Х	 		 DART 	Med Planner on the DART	9.15.14	х		Never Arrived. MITAM CANX by DART				
7 1	x	 !	, ,	DART	75 GP Medium Tents,	9.16.14			<u> </u>	 L			
8 1	X	!	!!	IDART	131 GP Large Tents	9.16.14	Arrived 1 OCT		<u> </u>	 	!		
9	x	 		 DART 	I ETU Construction (General)	9.25.14	Arrived 1 OCT	x					
9.1	_ X	 	, , , , , , , , , , , , , , , , , , ,	DART	Tubmansberg ETU Constuction	9.25.14	6-Nov		! ! +	' -			
9.2	X			_	Sinje ETU Consturction	9.25.14	' 	ETC 20 Nov	<u>.</u>	:			
9.3	x	!!	!!	DART	Site Survey Ganta	9.28.14	<u></u>		<u> </u>	!			
9.3.1	X	 	! ! ! !	DART	Ganta ETU Construction	10.01.14	4-Nov	ETC 9 Dec					
9.4				IDART	Site Survey Tappita	9.28.14				!			
9.4.1	X	 	! ! — — — - — — :	TDART	Construction Tappita ETU	10.01.14	Х	ETC 5 DEC		! +			
9.5	x	i_	i i	DART	Site Survey Zorzo	9.28.14	<u></u>		<u> </u>	<u>.</u> i	i		
9.5.1 l	Χ	[IDART	Construction Zorzor ETU	10.01.14	Х	ETC 8 DEC		 	l		
9.6		x	; <u>_</u>	IDART	Site survey Cesto City	9.28.14	<u> </u>			· <u> </u>			
9.6.1 		I I x I	I I I I I I	I IDART I	I Construction Cesto City ETU	10.01.14	х	ETC 25 DEC		 			
9.7	x	<u> </u>		- +	Site Survey Voinjama	9.28.14			+	<u>+ i</u>			
9.7.1		!— — — — ! !	! — — — — — — · 	- +	Construction Voinjama ETU	10.01.14	х	ETC 13 DEC		⊢			
9.8	x	:	<u> </u>	IDART	Construction Buchanan ETU	9.30.14		ETC 22 NOV	<u> </u>				
9.9		!x_		IDART	Site Survey Barclayville	9.30.14			 	_			
9.9.1		 X 	, , , 	 DART 	Construction Barclayville ETU	10.01.14	х	ETC 14 DEC		ı 			
9.10		'×	i – – – – – .		Site Survey Bopolu	9.30.14							
9.10.1		l x	 '	IDART	Construction Bopolu ETU	10.01.14	х	etc 11 Dec		 			
9.11		x	,	DART	Site Survey Kakata II	10.11.14			.	: L			
)		I x		i IDART I	I Construction Kakata II	10.11.14	х	 	CANX by DART 12 NOV 14				
9.12		i x	i – – – i – – .	IDART	Site Survey Totota (Bong II)	10.17.14	İ		i	i – – – – i			

9.12.1	· — — — -	x	— — — — 	г — — - I I	T — — — — — — — — — — — — — — — — — — —	Consturction Totota (Bong II)	10.1.7.14	х	 	CANX by DART 12 NOV 14	 	1
10 +	x	 		 	Save the Children	Gravels	9.25.14	\	!	. — — — — . . — — — — .	r — — — - ; L — — — — - }	
11	1	Х		ļ	DART	2200 Cots	9.25.14	Delivery complete: 09 OCT			! !	Į.
12	X	 	 - 	⊢	+ — — — — — — — — — — — — — — — — — — —	A Mobile EVD Test Labs	9.26.14	Arrived 2 OCT. USAID storing at WFP Warehouse	ETC 28-30 Nov	-	 	
13		x				Use of DOD MHE for Humanitarian Logistics	9.26.14	 				
14	; !!	 	x 	' -	I IDART L	Aerial Survey for DART Leader and JFC CG	9.28.14 - — — — —	Efforts continue as needed		 		
15 _I	X I	 	 	 	I DART 	I Training of ETU Workers	9.28.14	 	Ongoing, started Oct 27	[
15.1	x	 	 		DART	Regional Training Teams	10.01.2014 - — — — —	 	OnGoing			
16 _I	X			' 		Non-Medical Management of ETUs	9.30.14	 			Not authorized for requested time period	; ; ;
16.1 I	X	 	— — — — 	г	T — — — — — — — — — — — — I I IDART	SKD ETU Non-Med Mgmt and Re- Supply	10.07.2014	 			Not authorized for requested time period	
16.2 I	×				I IDART	MOD ETU Non-Med Mgmt and Re-Supply	10.07.2014		 		Not authorized for requested time period	
16.3	x			 		Kakata ETU Non-Med Mgmt and Re-Supply	10.07.2014	; 			Not authorized for requested time period	
16.4	×				I	Tubmanberg ETU Non-Med Mgmt land Re-Supply	10.07.2014	 		Х		
16.5	X 	 	 	I I ├-	DAR L	Sinje ETU Non-Med Mgmt and Re-Supply	10.07.2014 - — — — —	 !	 	х		
16.6 I	x	 	 	 		Buchanan ETU Non-med Mgmt and Re-Supply	10.07.2014 - — — — —	 	 	Х		
16.7 I	X		 !	 - 		Ganta ETU Non-Med Mgmt and Re-Supply	10.07.2014	 	 	i ! !	Not authorized for requested time period	
16.8 I	Х			 		Tapitta ETU Non-Med Mgmt and Re-Supply	10.07.2014	! 			Not authorized for requested time period	
16.9 I	Х			 	I IDART I	Zorzor ETU Non-Med Mgmt and Re-Supply	10.07.2014	 -			Not authorized for requested time period	
16.10 I	X X		 	- 		Voinjama ETU Non-Med Mgmt and Re-Supply	10.07.2014	,	,	r · 	Not authorized for requested time period	
16.11 I	 	x	 			Barclayville ETU Non-Med Mgmt and Re-Supply	10.07.2014		 - 		Not authorized for requested time period	-
16.12 I	 - 	x	-	_ . <u></u> _		Cesto City ETU Non-Med Mgmt Iand Re-Supply	10.07.2014		 - 		Not authorized for requested time period	-

16.13	 	X		Γ	T	Bopolu ETU Non-Med Mgmt and Re-Supply	10.07.2014				Not authorized for requested time period	
16.14 I	X	 		 	I IDART I	Zwedru ETU Non-Med Mgmt and Re-Supply	10.07.2014	 -	 	 	Not authorized for requested time period	
16.15 I	X I			 		Harper ETU Non-Med Mgmt and Re-Supply	10.07.2014	 	 		Not authorized for requested time period	
16.16 I	x !			· 		Fishtown ETU Non-Med Mgmt Iand Re-Supply	10.07.2014	; 	:		Not authorized for requested time period	
16.17	x			~ 		Greenville ETU Non-Med Mgmt I and Re-Supply	10.07.2014		 		Not authorized for requested time period	
17	i		x	i – – – .		IDV air transport	10.02.2014	i	i	Х	i	
18 7		x		F ·	DART	RFI: PPE Specs	10.03.2014	i	1 !		+ :	
19_1	i	x	i	<u>.</u>		RFI: PPE Specs for CCC	10.05.2014	x		i	<u>i — — — i</u>	
20	ļ.	Х	<u> </u>	 	United Nations Operations	Air Transport of Ambulances	10.07.2014	х		ļ i	Unable to Support	
21	<u> </u>		x	 		Logs Support to UN Logistic Cluster Operations	10.07.2014 - — — — —	 	MOD 1: 17 OCT	 		
22	Χi	i	l	i	United Nations Operations	Air Transport of Incinerators	10.07.2014	i	i	İ	Unable to Support	
23 I	 		 	· 		Purchase of PPE for Hospitals, Clinics, and Health Centers	10.07.2014	i I J	; J	t — — — — — L	Not authorized	
24	X	 	 	I I ┢		Purcahse of 450,00 ETU PPE Kits	10.09.2014	 	Ongoing	 	 	
25	; ' '	_ x	 	, L		Air Transport for 70 USPHS personnel	10.11.2014	; !	; ! !	х	L '	
26	 		x	I I ⊢		Air Transport for DART and NGO personnel	10.15.2014 - — — — —	 	 	 	 	
27	; ! !		x	; L		Air Transport for USPHS personnel	10.15.2014 - — — — —	х		i 	; 	;
28	x			 		IPurchase of ETU PPE Kits: Remainder of 4 month supply	10.16.2014	x	ŀ			
29	i			 	† — — — — — — — — — — — — — — — — — — —	Air Transport of DART and NGO Personnel	- — — — — 10.17.2014	х		 	 	
30 i	i				IDART	Fuel for SKD ETU	10.20.2014	i	х	<u> </u>	<u> </u>	
31	x!			[Fuel for MOD ETU	10.20.2014		х		T :	
32	; '	_ x	 	, -	I	Non-Medical Resupply for up to 17 ETUs	10.20.2014	' 	x	 	; ! L !	;
32.1	 - 	x	 	 		Non-Medical Resupply for Harper ETU	10.20.2014	 	х	 	 	
32.2 I	ر _ ا ا		 	! L	T IDART L	Non-Medical Resupply for Greenville ETU	10.20.2014	, 	x	 	,	ר ו
32.3	 - 	_ x	 	I I ┢		INon-Medical Resupply for Fish Town ETU	10.20.2014	 	х	 	 	
32.4 I	; '	x	 	i L		Non-Medical Resupply for Zwedru ETU	10.20.2014	 	x	; L	; L '	;
32.5	 - 	X	 	I I -		INon-Medical Resupply for Tappita	10.20.2014 - — — — —	 	х	 	 	
32.6	; ! !	_ x		i L	' IDART L	Non-Medical Resupply for Voinjama ETU	10.20.2014	 	х	i L	 	; ;


r	r — — — _I					Non-Medical Resupply for Ganta	r			r — — — - ·		
32.7	i i L	X	i 	i L	IDART L	<u>ETU</u>	10.20.2014	 	х	i L	i L L	i
32.8	 	Х	l I	 	I	Non-Medical Resupply for Zorzor	10.20.2014	 	x	 		
32.9		×	— — — 	: 	T — — — — — — — — — — — — — — — IDART I	Non-Medical Resupply for Barclayville ETU	10.20.2014	 	х			
32.10	i — — — — i i i i	×	i — — — —	 I I	ı ^w	Non-Medical Resupply for Cesto City ETU	10.20.2014	: 	x	 		
33	r — — — 	×	 -	Г — — · !	I	Purchase of CCC PPE Kits: 4 months supply	10.21.2014	 		r — — —	Not authorized	
34		X		· 	IDART I	Purchase of PPE for Hospitals. Clinics and Health Centers: Remainder of 4 month supply	10.21.2014	: 	 		Not authorized	
35		Х	i — — — — I	 		Air Transport for USPHS personnel to Bong	10.24.2014	х	— — — — — — — — — — — — — — — — — — —	 	г — — — г 	
36	i — — — i			î		Mobile Labs for Sierra Leone	10.24.2014		х	i — — — — ·	i	
37	r — — — _I		x	Γ		Air Transport of DART and NGO Personnel to Tapitta ETU	11.01.2014	х		· !	 ! !	 !
38	<u> </u>		x	<u>-</u>	↓	Air Transport for USPHS	11.02.2014	Y				
39			^ x	!_	î	Air Transport to/from Zorzor UN Landing Zone: People and	11.03.2014	x		L — — — — — — — — — — — — — — — — — — —	<u>- </u>	
40			 x	⊢	L Samaritan's Purse	Supplies Air Transport to/from Fish Town: People and Supplies	- — — — — 11.03.2014	х	! — — — — — — 	 	 	
41				 	†	Air Transport to/from Bong for Training	11.05.2014	х	 		 	 ! !
42	:		 	;_		Air Transport for 5 CDC Personnel to/from Geleyansiesu, Gbarpalou County.	11.06.2014	х				 !
43		Х		· ! !	Samanian's Purse	Air Transport of 8 personnel and Icargo to Gounwailala	11.08.2014	х	:		+	
44	(1			μ		Air transport of 4 WFP personnel	11.08.2014	х	i	r – – – – i		
	ı — — — I				+	Air Transport CDC personnel		j	i		+	
45 	 			 _	!	to/from Harper, Maryland County Air Transport of CDC personnel	11.09.2014 - — — — —	х	 	 		
46 - — — —	i • – – – – i	_ ×	i 	i 	CDC 	to/from Rivercess County	11.09.2014 - — — — —	х	i — — — — —	; 	; ; -	i
47	X		 	 L	I	IAir Transport of CDC personnel to Geleynsiesu	11-Nov-14	х		 		! ! !
48	x I			 		Air Transport of GOL VIP to Tapita and Harper	12-Nov-14	 		Cancelled by DART	i 	<u>- </u>
49 			x	' 		Transport of Cement to Zwerdu and Fishtown ETUs	12-Nov-14	x		 		; ! !
50			x	 - 	I Gov't of Taiwan	I IAir Transport of Gov't of Tawain IPPE from Senegal to Liberia	12-Nov-14	 	early DEC			 - -
51	 	x			 Samaritan's Purse 	TRANSPORT SUPPLIES TO MAKE IHBI KITS TRANSPORT FROM RIA TO FISH TOWN	<u>13-Nov</u>				No capacity / not high enough priortity	· = = ¬
52		x	 		 Samaritan's Purse 	TRANSPORT IPC KITS TRANSPORT FROM RIA TO IZORZOR	14-Nov-14			 	No capacity / not high enough priortity	
	lI		I	L - L - L	1			<u></u>	1	L	phorney	


53	X	 				ITransport CDC and Sam's Purse RRTs to Bopalu	15-Nov-14	х		T — — — — · I I	T	
54		 	X	i		Air Exfil CDC RRT team member Ifrom Greenville	18-Nov-14			Cancelled by Requestor		
55			X	 	CDC	Air Exfil CDC RRT from Fishtown	18-Nov-14	х		 	 	
56		 	X	 	CDC	Air transport DCD staff and cargo to/from Gozohn, River Cess	18-Nov-14	 	 	Cancelled by Requestor		
57	 - - 	 	Х	 	Logs Cluster	Air Transport Oversized cargo to Fishtown	18-Nov-14	_	11/25/2014 reschedule?		 	
58	X	 		 	DART	 Airt transport DART to Sinje	18-Nov-14	х		 	 	
59		X		I I I		Transport PIH team from Monrovia to Zwedru to suppport IETU build	19-Nov-14	х		T	T	
60	 	x		 	 HHI (Heart to Heart Intern 	Transport HHI to Tapita for assessment at ETU	21-Nov-14	х		 	 	
61	 	X		 	CDC	Transpport CDC staff to Harper	23-Nov-14	х		I I I	 	
62	 	X		 	i DART 	I IMove DART PPE at RIA	25-Nov-14	 - !	28-Nov	 	 - -	
63	; ; ! !	x		 - 	PAE (DART Contractor)	Transport PAE ETU support camp Recon to Zwedru	25-Nov-14	' 	28-Nov		, - 	,
64	 - 	X		 		Transport PAE ETU support camp Recon to Tapita	25-Nov-14		1-Dec			,
65		Х				Transport DART-CDC RRT to and from Fishtown	27-Nov-14					7
!	!			<u>_</u>	<u>.</u>		L	L	!	<u>!</u>	<u>_</u>	

Formal Requests for US Military Asistance (MITAM Requests)

117

Mission Prioritization Current Status





114

